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The U.S. Army Corps of Engineers (Corps) is one of the Department of Defense (DOD) 
Construction Agents, who execute infrastructure projects for DOD.  Interagency 
collaboration is an important element of the Corps’ work as a part of its service to the 
nation.  My testimony will address the Corps’ assistance to the Department of Veterans 
Affairs (VA), the project acquisition process, and our experience with medical facility 
construction. 

The Corps has an established relationship with the VA, from the national headquarters 
level to our regional offices working with the 21 Veterans Integrated Service Network 
offices and the National Cemetery Administration on a broad range of construction, 
maintenance and cemetery requirements totaling $1.59 billion since 2007.  Authority for 
the Corps’ work with VA is based on the Economy Act, which provides both parties with 
sufficient authorities to work collaboratively on VA funded projects.   

In December 2014, the VA requested our assistance to complete the Aurora, Colorado 
Replacement VA Medical Center project, and we have agreed to do so.  We are 
assessing the requirements of the project and developing a new interagency agreement 
that would transition Construction Agent responsibility for this project to the Corps.  We 
are also advising the VA in the management of their interim construction contract with the 
contractor, Kiewit-Turner, to allow continued progress on the project.  

The Corps has developed processes and capabilities for design and construction, which 
have been refined over many years. Our project management process brings together 
multi-disciplined teams of diverse professionals’ necessary across the project life-cycle to 
deliver a successful project, to include our design, construction, acquisition, and project 
management professionals.  These teams work collaboratively to account for project 
delivery methods, scope, schedule, and cost.  With an assessment by our teams and 
collaboration with the VA, we are confident that we can bring the project to completion.  

Budget and schedule risk is inherent in executing any construction projects, and medical 
facilities are among the most complex facilities we construct and deliver.  They require 
exacting technical design and construction standards, which must be carefully managed 
and are subject to changing requirements due to evolving medical technology – even 
during construction.  To assure the standards and criteria of the Defense health system, 
we established our Medical Center of Expertise, which applies a full range of specialized 
knowledge to address demanding health care facility requirements. 

The Corps has a long history of executing some of the nation’s most challenging 
construction programs.  In the past 13 years, the Corps physically completed 2,499 
military construction projects with a combined programmed amount of $52 billion.  The 
Corps has delivered, or is in the process of designing and constructing, a full range of 
medical facilities for DOD, to include very large hospitals valued near a billion dollars that 
are capable of delivering world-class medical services for the members of our Armed 
Forces and their families.  Our relationship with VA is strong and we look forward to 
working with VA as Construction Agent to complete the Aurora Hospital project.  


